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GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS.
JOB 1047 BOILER FEED PUMPS:
Under Pinning of Boiler House Wall at site of Boiler Feed 
Pump Installation about 70% completed.
Excavation completed preparatory to extending Boiler Feed 
Pump Pit for temporary installation of Terry Boiler Feeder 
to replace De Laval Pump which broke down Tuesday Dec* 26th.
JOB 1064 DIGESTERS:
Mezzanine Floor around #5 Digester concreted.
Lining placed in #5 Digester up to top of third course 
of cylindrical section to-night.
JOB 1068 HEAD 11 ?E3 AND GATE HOUSE:
Moving derrick preparatory to installation of No. 1 and 
IIo. 2 Head Gates and making minor re iairs on hoisting 
engine.
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGEIEERING DEPARTMENT
PROCESS REPORT GK COASTED CTI-jN JOBS, December 23, 1922
JOB 1047 BOILER PEED PUMPS:
Old Economiser removed.
Concrete poured under about 50g of Boiler House 'call 
at site of Boiler Feed Pump Installation,
JOB 1064 DIGESTERS:
Forms ready for concrete on Mezzanine Floor around
Ho, 5 Digester,
About 45$ of lining placed in Ho, 5 Digester, 
Placing of lining delayed on account of masons being 
used to repair lining in Ho, 4 Digester,
JOB 1068 HEAD GATES AND GATE HOUSE:
No, 3 Head Gate ready for operation,




GREAT NORTHERN PAPER COMPANY iGNIHEERING DEPARTMENT
PROGRESS REPORT OH CUES JRUCTIUII JOBS. December 16, 1922
JOB 1047 BOILER FEED PUMPS:
Old Economiser about 30^ removed.
Concrete poured under six-foot section of Boiler House 
Wall at site of Boiler Feed Pun^p Installation.
JOB 1064 DIGESTERS:
Second Floor concreted around $5‘ Digester.
Lining placed up to middle of first course of cylindrical 
section.
Structural Steel erected and riveted and forms being 
placed for Mezzanine Floor.
JOB 1068 HEAD GATES AND GATE HOUSE;
Steel Gate and Structural Steel in place for Gate Ho. 3. 
Flooded crib yesterday.
Hoisting mechanism being erected.
JOB 1074 LOG SLUICE:
Three earloads of Steel Sluice (30^) received and distri­
buted.
Foundation piers concreted as far as possible before 
steel work is received and erected.
Signed
FORM 2A
GREAT NORTHERN PAPER COL?ANY - ENGINEERING DEPARTMENT
W.^g, Mx December 9# 1922
JOB 1047 BOILER FEED PUMPS;
Tearing down Old Economizer.
Excavating for under-pinning Boiler House wall at site 
of Boiler Feed Pump Installation.
JOB 1064 DIGESTERS:
No. 5 Digester completed and tested December 6th.
Started lining December 8th.
Third floor concreted around this Digester * forms being 
placed, for second floor and structural steel being erected 
for first floor.
JOB 1068 HEAD GATES AND GATE HOUSE:
No. 3 Gate guides erected and new steel gate lowered into 
place.
Concrete being cut and drilled for erection of structural 
steel and gate hoisting mechanism.
JOB 1074 STEEL LOG SLUICE:
All piers concreted except those which are to be poured 
after sluice is erected and upper part of old sluice cut
sway.
Steel Sections received for about 30$ of sluice.
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
aimftjMK joawm iaaax December 2,1922
JOB 1064 DIGESTERS:
Caulking #5 Digester is about 80^ oompl st© •
Caulking and completion of this Digester has been considerably 
delayed by the Welder.
Building Column between Digesters #4 and #5 has been lengthened 
to floor level and old brick foundation removed.
JOB 1068 HEAD GATES AND GATE HOUSE:
Concrete seal for #3 crib placed Tuesday November 28th.
Will drain this crib through, the Penstock Sunday December 3rd.
JOB 1074 STEEL LOG SLUICE:
About 60$ of Piers concreted.





CEREAT NORTHERN PAPER COMPANY - ENGINEERING DEPAWW
^R0W^_ REPORT CB COUSTRUmcg JOBS, November 25, 1922
JOB 1064 DIGESTERS:
Caulking No, 5 Digester Is about 50$ complete. 
Expect Portland Compmy to complete this Digester ready 
for test December 1st,
JOB 1068 HEAD GATES AND GATE WUSE:
The bark has been dredged away from In front of No, 3 
Gate and the crib set in place,
JOB 1074 STEEL LOG SLUICE:
Excavation for piers is about 85$ complete.
About 50$ of the piers have been concreted,





PROGRESS REPORT, ON COHSTRUCTI^. JOBS.. Nov. 181 1922
JOB 1064 DIGESTERS:
The top cone and nozzle have been riveted complete 
and the seams are being caulked.
JOB 1068 HEAD GATES AND GATE HOUSE:
The walls of the present section of tlie Gate House 
have received one coat of plaster.
No. 4 Pens took has been cleaned and painted. 
Preparations are being made to shut davn No. 3 Grinder 
line in readiness for th© installation of No. 3 Gate 
and No. 4 Grinder line will be operated to-morrow.
JOB 1074 STEEL LOG SLUICE:
Excavation for piers is about 75$ complete.
About 20$ of the piers have been concreted.
Signed
FORM 2A
GREAT NORTHERN PAPER COM .ANT - ENGINEERING APARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS, NOV, 11, 1922
JOB 1064 DIGESTERS:
Fourth course of cylindrical section riveted and top 
cone and top nozzle erected,
JOB 1068 HEAD GATES AND GATE HOUSE:
Roof slab completed on section of house erected. 
Plastering walls of Gate House,
Structural Steel erected and bolted in front of Gate #4« 
To flood crib to-day,
JOB 1074 STEEL LOG SLUICE:
Footings concreted for about 30$ of piers.
Forms being placed for pier tops.
Signed
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PBO^ESSREPORT ON WI^.TRUg£IQJLJQM Nov. 4, 1922
JOB 1064 DIGESTERS:
Third course of cylindrical section has been riveted and 
fourth course has been erected and bolted up ready fbr 
riveting.
JOB 1068 HEAD GATES AND GATE HOUSE:
Gate glides and gate placed for #4 Penstock.
Roof Slab for Gate House has been poured on 90$ of the 
section now erected.
Preparing bottom to receive steel work.
JOB 1072 NO. 2 PULP WOOD STORAGE CONVEYOR:
Excavating rock at west end of Log Pond Extension.
JOB 1074 STEEL LOG SLUICE:
Excavating for piers and concreting footings.
Signed
FORM 2A
GREAT NORTHERN PAPER CO. ENGINEERING DEPARTMENT
PROGRESS REPORT ON CCNSTRUCTION JOBS, Oct. 28, 1922
JOB 1064 DIGESTERS:
Second course of cylindrical section riveted except for 
one hour*p work,
-Te^tartrerection of third course of cylindrical section 
to-day,
JOB 1068 HEAD GATES AND GATE HOUSE:
Grib in place and sealed.
Forms for roof slab 95$ completed and reinforcing placed.
JOB 1072 NO. 2 PULP WOOD STORAGE CONVEYOR:
Completed and in operation.
Excavating rock at west end of Log Pond Extension,
JOB 1074 STEEL LOG SLUICE:
Excavating for piers.
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROCESS REPORT ON CONSTRUCTION JOBS. October 21, 1922
JOB 1064 DIGESTERS:
Connections to supporting columns riveted and bottom 
cone being caulked.
First course of cylindrical section riveted.
JOB 1068 HEAD GATES AND GATE HOUSE:
Guides for receiving crib in place.
Bottom cleaned in front of trash racks and sections 
of racks removed to receive crib which is being built.
JOB 1072 NO. 2 PULP WOOD STORAGE CONVEYOR:
Starting up Conveyor.
Excavating rock at west end of Log Pond Extension. 
30" Tile Sewer completed.
FORM 2A
GREAT NORTHERN PAPER COMPANY - EIXHNEERING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS Oct. 14, 1922.
JOB 1064 - DIGESTERS:
Bottom cone riveted except connections to supporting 
columns.
First course of cylindrical section erected today. 
To grout column bases tomorrow.
JOB 1068 - HEAD GATES AND GATE HOUSE:
Hy-rib being placed for walls of Gate House and forms 
being placed for roof slab. Temporary screens for //4 
Gate installation to be placed tomorrow.
JOB 1072 - NO. 2 PULP WOOD STORAGE CONVEYOR:
Concrete wall around Tower f’A” completed.
Motor, raain gear and cable wheels in drive house 
practically installed.
Main cable being drawn into place.




GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON C ONSTRUCTION JOBS. Oct. 7, 1922.
JOB 1064 DIGESTERS:
Bottom nozzle $5 Digester riveted. 
Bottom cone about 30% riveted.
JOB 1068 HEAD SATES AND GATE HOUSE:
Structural Steel for house over $5, $6 and f’7 
Gates about 75% riveted. Forms being built 
and put in place for roof slab.
JOB 1072 NO. 2 PULP WOOD STORAGE CONVEYOR:
Concrete wall around Tower ”A“ about 90% concreted. 
Section of Log Sluice over connection to New Log 
Pond completed. Steel Chute to connect Log Sluice 
to New Conveyor erected and practically all riveted. 
Floor in Drive House concreted. Gable Wheel* at 
top of Towers "A" and "Btt in place.
30” Tile Sewer about 50% laid.
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
Sept. 231 1922
JOB 1064 DIGESTERS:
Material for upper part of No. 5 Digester moved into 
building and placed on upper floors. 
To start erection Monday Sept. 25th.
JOB 1055 #59 #6, #7 AND #8 BOILERS:
No. 5 and No. 6 Boilers are now delivering steam to the 
main line#
Mr. J. K. Mall is on, Green Fuel Economizer Co.’s erector, 
arrived Monday Sept. 18th and is installing Draft Fans.
JOB 1068 HEAD GATES AND GATE HOUSE:
Footing for House Foundation concreted and Foundation 
"’all about 50$ concreted.
Structural Steel erected over #5t #6 and #7 Gates and 
is being riveted.
JOB 1072 NO. 2 PULP WOOD STORAGE CONVEYOR:
Concrete Walls around Towers "B> C and D” completed. 
Forms stripped from walls and roof of Drive House. 
Inclines. Trough completed.
Steel Plates being placed in tunnel.
Signed Ex--
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
pg .mamai ^s.* Sept. 16, 1922
JOB 1051 WATER ETEELS AND GENERATORS:
Mill load now divided between the two new Generators.
JOB 1064 DIGESTERS:
Foundations for No, 5 Digester completed and floor 
concreted.
Mr. Silke, erector for the Portland Company, arrived 
Wednesday September 13th and is unloading No. 5 Digester.
JOB 1065 #5, #6, #7 AHD #8 BOILERS:
Boiler Settings completed except for front wall of No. 8 
Boiler which is finished to elevation of Babcock & Wilcox 
special blocks which were used to repair No. 2 Boiler 
Front and could not be replaced in time for Contractor to 
fully complete No. 8 Setting,
No, 8 Setting should be completed by two masons in four 
hours from receipt of these special blocks.
Expect #5 and #6 Boilers to go on tbs line early next 
week.
JOB 1068 HEAD GATES AND GATE HOUSE:
Footing for House Foundation about 50$ concreted. 
Forms for Foundation wall about 50$ in place and 25$ 
concreted,
JOB 1072 NO. 2 PULP WOOD STORAGE CONVEYOR:
Concrete protection for Tower «B* couplet© except for 
fire stops.
Concrete wall around Tower "C" about 75$ completed. 
Concrete wall around Tower "D” practically conflate. 
Wall and Roof of Drive House concreted.
Grading to tunnel in progress.
Conveyor trough up incline now building.
FORM 2A
GKEAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CONS.^UOgl^ JO_BS_. Sept. 9, 1922
JOB 1051 WATER WHEELS AND GENERATORS:
No. 2 Generator being run at no load.
Tersporary installation entirely removed from 
Grinder Room.
JOB 1064 DIGESTERS:
Foundations for No. 5 Digester to be completed to-day.
JOB 1065 #5, #6, #7 AND #8 BOILERS:
Slow fires in No. 5 and No. 6 Boilers.
Settings for No. 7 and No. 8 Boilers about 85$ coisplete. 
Johns-Manville crew started pipe covering Sept. 6th.
JOB 1072 NO. 2 PULP WOOD STORAGE CONVEYOR:
Concreting walls of drive house.
Concrete wall around Tower "B” practically conpleted. 
Concrete wall around Tower "C” about 50$ completed and 
forms about 50$ completed for wall around Tower ”D”.
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPAI
Sept. 2, 1922
JOB 1051 WATER AND GENERATORS:
Relief Valve to No. 8 Water Wheel grouted in aid Wheel 
is practically ready to run.
JOB 1064 DIGESTERS:
Steel Shell of Digest er No. 5 and supporting steel 
removed August 31st.
Started excavation for foundations September 1st.
JOB 1065 #5» #6, #7 AND #8 BOILERS:
Settings for f7 and #8 Boilers about 60$ complete.
JOB 1072 HO. 2 PULP WOOD STORAGE CONVEYOR:
All structural steel fbr Towers and incline erected 
and riveted.
Forms practically ready for pouring walls of drive house. 
Concrete wall around Tower "B" Steel Tower about 60$ 
completed.
Concrete Wall around Tower "C" about 25$ completed.
Signed
FORM 2A
GREAT NORTHERN PARER COMPANY - ENGINEERING DEPARTMENT
.PROGRESS REPORT ON CONSTRUCTION JOBS August 26, 1922
JOB 1051 WATER WELS AND GENERATORS:
Joints made for connection of Relief Valve to 
No. 8 water Wheel.
Discharge pipe to Relief Valve to be anchored and 
forms to be put in place preparatory to grouting 
in Relief Valve tomorrow during shut-down. 
Generator lined up and base grouted in.
JOB 1064 DIGESTERS:
Finished removing lining of No. 5 Digester Friday, 
August 25th.
To start cutting down steel shell today with Oxy- 
Acetylane torch.
JOB 1065 #5, f6, #7 AND #8 BOILERS:
Settings for #7 and #8 Boilers about 40$ complete.
JOB 1072 NO. 2 PUL? WOOD STORAGE CONVEYOR:
Structural Steel for Towers B, C, D, E and F and 
girders on East end of conveyor riveted.
Tower A being riveted.
Drive House Foundation and Piers concreted.
Forms for Drive House walls partly in place. 
Concrete wall around Tower B steel tower placed 
to heir^it of about 25 feet.
Fomns practically completed for first pour of wall 
around steel Tower C.
FORM 2A
GREAT WR2HERN PARER OOMPANY - ENGINEERING WARTMEST
.August 19, 1922
JOB 1051 WATER WEBLS AND GENERA®RS:
Governor for f8 Water Wool set cei its foundation and 
being lined up with Wheel.
Relief Valve for #8 Wheel being installed.
Base, Pedestals and Rotor of #7 Generator in place.
JOB 1064 DIGESTERS:
Lining of f5 Digester about 65$ removed.
JOB 1065 #5, #6, #7 and f8 BOILERS:
Sil-O-Col Brick being laid on top of drums of fS and 
#6 Boilers.
Middle and Bridge Walls for #7 and f8 Boilers laid up 
to top of Berndts System.
JOB 1072 NO. 2 PULP WOOD STORAGE CON VETCH:
Tunnel about 70$ concreted.
structural steel fbr Tower "A” about 60$ erected.
Towers Bt C, D and E about 70$ riveted.
Excavating Log Pond.
Forms practically completed for piers and house 
foundation at site of Drive House.
Signed
FORM 2A
(MEAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS. August 12, 1922
JOB 1051 WATER NINELS AND GENERATORS:
Relief Valve and Generator Base have bean moved to 
Generator Room and are being put in place.
Rotor of Generator has been moved from Grinder Room.
JOB #5, #6, #7 and fB BOILERS:
Settings fcr $5 and f6 Boilers about 90$ completed. 
Settings for #7 aid #8 Boilers started.
JOB 1072 NO. 2 PULP WOOD STORAGE CONVEYOR;
Tower "A" Foundation completed to top of tunnel. 
Tunnel about 50$ concreted.
Structural Steel for Towers ”B, C, D and En erected 
and girders in place between Towers **B and C”. 
Excavating Log Pond.
JOB 1064 DIGESTERS:




GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
August 5, 1922
JOB 1051 WATER WHEELS AND GENERATORS:
Dismantling and removing Relief Valve and Generator from 
No. 6 Grinder Line and moving sane to Generator Room.
JOB 1065 f=5, #6, #7 and #8 BOILERS:
Engines set for driving Stokers and being piped up. 
Settings for f5 and #6 Boilers about 70$ completed. 
Sinoke Flue completed Monday July 31st.
JOB 1072 NO. 2 PULP WOOD STORAGE CONVEYOR:
Tunnel concreted between Towers nB and C” and r'C and D". 
Tower rtE" Foundation cor^leted.
Structural steel for Tower "B" erected and rivoted. 
Concreting footing for Tower "A" Foundation.




GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT CN July 29t 1922
JOB 1065 #5, #6, #7 AND #Q BOILERS:
Engines being set for driving Stokers.
Bernitz System installed in settings for #5 and #6 Boilers. 
Bridge Wall for ^5 Boiler completed and for #6 laid up to 
bottom of Inspection Doors.
Middle Wall of battery completed above relieving arch. 
Front Palls being carried along with Middle Wall and side 
Walls started.
To complete Smoke Flue Monday.
JOB 1072 NO. 2 PULP WOOD STORAGE CONVEYOR:
Tower rtD" Foundation complete and forms in place for 
consolation of Tower ”E" Foundation.
Tunnel concreted to elevation of bottom of trough 150 feet 
West of Tower WB" and between Towers «B and C” and forms 
are in place for final pour of these sections of tunnel. 
Structural Steel for Tower "B" erected and ready to rivet. 
Excavating Log Pond and for Foundations at site of Drive 
House.
FORM 2A
GREAT NORTHS® PAPER COMPANY - WHEjRING DEPARTMENT
July 22, 1922
JOB 1065 #5, #6, #7 AW #8 BOILERS:
Driving shafts being installed on Stoker®.
Remits System installed In Bridge 7/all of #5 Boiler 
and Middle Wall of this battery.
Bridge Wall complete for #5 Boiler to bottom of 
inspection doors.
Sraokn Flue erected, and riveting to be started to-day.
JOB 1072 NO. 2 PULP WOOD STORAGE CONVEYOR:
Foundations for Towers "B" and "C" completed.
Foundation for Tower nDM complete to top of Tunnel to-day. 
Footing fbr Tower nE” foundation concreted yesterday. 
Excavating Log Pond.
One carload of Tower Steel received and erection to 
start to-day an Tower rtB” foundation.
Signed
FORM 2A
(EUSAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS. July 15, 1922
JOB 1065 #5, #6, #7 and #8 BOILERS:
Heavy Parts fbr #7 and #8 Stokers in place and lined up. 
Dumps in place and Tuyere Boxes being placed on grate. 
Mr. Marshall, Bricklayer Foreman for The Frank E. Ross 
Company arrived Thursday July 15th and is making prepara­
tions for laying setting for #5 and #6 Boilers.
Smoke Flue about 60$ erected.
JOB 1072 NO. 2 PULP WOOD STORAGE CONVEYOR:
To finish concreting Tower WB” Foundation to-day. 
Tower "Crt Foundation concreted to top of tunnel and 
foms practically ready for last pour.
Footing concreted for Tower "DM Foundation.
Driving steel sheet piling for Tower ”EM Foundation. 
Excavating Log Pond.
FORM SA
GREAT NOR25HRN PAPER COMPANY - ENGINEERING DEPARTMENT
CP CQ^TOm^JO^s. July 8, 1922
JOB 1065 #5, #6, #7 and #8 BOILERS:
New Boilers inspected and passed July 6th.
No. 5 and No. 6 Stokers practically complete except 
operating mechanism for dump, installation of engine 
and driving shaft.
One Carload of parts for No. 7 and No. 8 Stokers 
received.
JOB 1072 NO. 2 PULP WOOD STORAGE CONVEYOR:
Footings concreted for Tower B and C Foundations. 
Forms practically completed for Tower B Foundation. 
Excavating Log Pond Extension and Tower D Foundation.
Signed
FORM SA
GREAT NORTHS® PAPER COMPANY - ENGINEERING DEPARTMENT.
July 1, 1922.
JOB 1051 WATER WHEELS AND GENERATOR ROOM:-
Mill load transferred to No. 1 Generator Sunday, 
June 25th.
JOB 1065 #5, #6, #7 and #8 BOILERS
Tuyere Boxes, Dumps and Fronts in place for #5 and #6 
Stokers#
JOB 1068 PENSTOCK GATES AND GATE HOUSE;-
Second Gate received aid unloaded.
Two ears structural steel received.
JOB 1072 NO. 2 PULP WOOD STORAGE COEVEYOR:-
Setting anchor holts for Tower B and making preparations 
for concreting footing for this foundation.
Started excavation of log pond extension yesterday.
FORM 3A
GREAT NORTHERN PAPER COMPANY - ENGDTEERING DEPARTLBNT
WW? OXT ,Cpl^.mQTIQiLJ^> June 24, 1922
JOB 1051 WATER WHEELS AND GENERATOR ROOM:
No. 1 Generator being dried out.
JOB 1065 #5, #6, f7 and #8 BOILERS:
Turner Baffle Walls fbr four Boilers completed yesterday. 
Heavy parts for #5 and #6 Stokers in place aid lined up.
JOB 1068 PENSTOCK GATES AND GATE HOUSE:
Erecting stiff leg derrick.
Trash. Racks md 1st gate have been received and unloaded.
JOB 1072 NO. 2 PULP WOOD STORAGE CONVEYOR;
Excavating for Towers A, B and C, and Tunnel.
Derrick being erected at site of Log Pond Extension.
Signed
FORM SA
GREAT NORTHpRH PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT CONSTRCJQT JON QS June 17, 1922
JOB 1051 WATER 7JIEELS AND GENERATOR ROOM:
No. 7 Water Wheel started yesterday with Generator at no 
load.
JOB 1065 #5, #6, #7 AND #8 BOILERS:
Stokers for #5 and #6 Boilers received Tuesday June 13th 
and Erector arrived Thursday morning June 15th.
No. 5 Stoker being erected.
JOB 1068 PENSTOCK GATES AND GATE H)USE:
Engine and derrick being moved into nos it ion for work 
on n®7 Head Gates.
JOB 1072 NO. 2 PULP WOOD STORAGE CONVEYOR:
Excavating for Main Towers and Tunnel.
Derrick being erected preparatory to excavation 
of Log Pond Extension.
Signed
FORM SA
GREAT NORTHERN PAPER COMPANY - ENGINEERING WAI T
W^ESS_W®T^m^^ June 10, 1922
JOB 1051 WATER 'WHEELS AND GENERATOR ROOMS:
All heavy construction work completed.
JOB 1065 #5, #6, #7 aad #8 BOILERS;
First Turner Baffle Wall for No. 6 Boiler complete. 
Bridge Wall panel and inspection doors erected for all 
four Boilers.
Stokers for #5 and #6 Boilers shipped Saturday June 3rd. 
Platforms and Gratings end Railings now being erected.
JOB 1072 NO. 2 PULP WOOD STORAGE CONVEYOR;
Excavation (by Hand) started on two main towers.
Old No. 2 trestle removed.
Traveller Erected.
Signed
JOB 2005 DREDGING TAILRACE LOWER MILL completed and equiprient 
returned to Millinocket.
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
Juno 3, 1922
JOB 1051 WATER WHEELS AND GENERATOR ROOM:
Tail Race #7 flooded and gate removed.
JOB 1056 PENSTOCK HEAD GATES:
Connection between #6 and #7 Gates completed Sunday 
May 28th.
JOB 1065 #5, #6t #7t and #8 BOILERS:
Turner Baffle Wall for #5 Boiler conflate to-ni^it. 
Shipment of Coal Spouts and Air Ducts received and unloaded.
JOB 1072 NO. 2 PUL? WOOD STORAGE CONVEYOR:




GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
^oq^,,,WW. QH,W 27, 1922
JOB 1051 WATER WHEELS AND GENERATOR ROOM:
Platform for Switchboard Extension completod. 
Construction work on this Job practically completed.
Power Cables being pat in place and connected.
JOB 1065 #5, #6, #T and #8 BOILERS:
Tubes for all new Boilers expanded.
Structural Steel for Plat forms and Stairways erected as 
far as can be done without interference to work on Boiler Settings. 
The Turner Baffle Wall Erection Crew has arrived and is to start 
erection today.
Signed
NORTESE® PAPER COLEANT - W3NEDRW lEL’ARTHISIT
JOB 1051 WATER B®S AND GENERATOR ROOM:
All work practically completed on Water .Theo Is#
Structural Stool fbr Switchboard Extension erected and 
riveted and forms being built#
JOB 1064
Floors concreted around .Digester #6.
Lining In #6 Digester about 45$ in place#
JOB 1065 #5, #6, #7 and f8 BOILERS;
Tubes for #7 and #8 Boilers being expanded.
Structural Steel fbr platforms and stairways being erected# 
Steas Piping be Ing erected.
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING IEPARTMEST
PROGRESS .REPORT ON C tt®. May 13t 1922
JOB 1051 WATER WHBLS AND GENERATOR ROOM:
AU concrete completed around Rnoal #8.
Penstock connections completed*
Copp<30? practically erected in wire tumel.
JOB 1064 DIGESTERS:
Lining in No. 6 Digester about 30$ in place.
Structural Steel for nezzanine floor around No. 6 
Digester erected and riveted and forms being placed 
for floor around this Digester.
JOB 1065 #5, #6, #7 and #8 BOILERS:
Tubes fbr £5 and $6 Boilers are expanded.
Floor changes around new Boilers completed.
Structural Steel for platforms and stairways is shipped.
FORM 2A
GREAT NORTHERN PAPIR COMPANY - ENGINEERING DEPARTMENT
^0.^3 ,.^K)Rg, May 6, 1922
JOB 1051 WATER WHEELS AND (S12RATQR ROOM:
No. 7 Water Wheel proticially ready fbr operation.
Bottom casing and draft tubes for No. 8 Water Wheel grouted. 
Oomeating ring between Pens took aid No. 8 Water Wheel being 
made up.
Copper about 75$ erected in Wire Tunnel.
JOB 1064 DIGESTERS:
No. 6 Digester completed and tested May 4th. 
Started placing lining yesterday May 5th.
JOB 1065 #5, #6, #7 and #8 BOILERS:
Tubes fbr #5 and #6 Boilers being expanded.
Floor changes between #6 and #7 Boilers completed.
Forms being placed fbr floor changes at y5 Boiler.
One carload of piping received and unloaded.
Signed
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
April 29, 1922
JOB 1051 WATER WHEELS AND GENERATOR ROOM:
Draft bends and tubes in place fbr No. 8 Water Wheel.
Rotor fbr first Generator in place.
Copper practically erected in North, side of Wire Tunnel.
Penstock completed except fbr ring at No. 8 Wheel which will 
be erected <xen tills Wheel is grouted in.
Ventilating Stack fbr Wire Tunnel completed.
JOB 1064 DIGESTERS:
No. 6 Digester being caulked and welded. X
JOB 1065 #5, f6, H and #8 BOILERS:
\




GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPAR23CTT
PROGRESS REPORT ON CONSTRUCTION JOBS. April 22, 1922
JOB 1051 WATER WHEELS AND GENERATOR ROOM:
Connect tag ring in 7’-6” diameter section of Penstock riveted 
and caulked.
Connecting ring in 11’-O’* diameter section of Pai stock nearly 
ready for riveting.
Concrete piers under Penstock have been poured.
Runner and Heads in No. 8 Water Wheel are in place.
Draft Bend on south, side of Water Wheel No. 8 in place to-nigfrt. 
Bottom section of Stator for 1st Generator in place and rotor 
for this Generator has been taken into Generator Room and is 
nearly ready to be set into bearings.
Structure in Tunnel practically ready for erection of copper 
which is being cut.
Switchboard panels'erected.
Switches for additional Motor Circuits installed.
Disconnecting Switches installed.
JOB 1064 DIGESTERS:
Ho. 6 Digester erected aid riveted except bottom nozzle and 
is being caulked inside.
JOB 1065, #5, #6, ft and #8 BOILERS:
Drums for the four Boilers erected.
Sections for #5 Boiler practically all erected.
Sifted
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT 08 CONSTRUCTION JOBS. April 15, 1922.
JOB 1051 WATER WHEELS AND GENERATOR ROOM:
Operating cylinder for #7 Wheel has been installed. 
Governor and Shaft Bearing set ready for grouting. 
Section of floor between #7 Rheel and East wall of 
Generator Room poured.
Penstock has been comected to #7 Wheel and the connection 
between the 7*-6’* dimeter section and the 11’-0" dimeter 
section is ready for riveting.
The Generator Base for #7 Wheel has been set.
Top Casing and Operating Ring on #8 Wheel in place. 
Bottom Casing and Pedestal Bases of #8 INseel grouted. 
Bus Bar supports 95$ erected in the Tunnel.
JOB 1064 DIESTERS:
Fourth course of cylindrical section of #6 Digester riveted. 
Top cone erected and partially riveted.
JOB 1065 #5, £6, #7 and #8 BOILERS:
The Tubes for all four Boilers have been received and 
unloaded.
All drums and one set of Tubes have been moved into the 
Boiler House.
The Drums have been erected for #5 and #6 Boilers.
Signed
FORM 2A
(SEAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS WORT CK CONSTRUCTION JQM* April 8, 1922.
JOB 1051 WATER WHEELS:
Draft tubes of No. 7 Water Wheel in place and anchored to walls. 
Bottom casing and draft tubes grouted.
Relief Valve in place.
Setting foundation casting of o crating cylinder.
Bottom casing of No. 8 7/heel set to line and grade and anchor 
bolts grouted.
Top casing being erected to-day.
JOB 1064 DIGESTERS:
Fourth course of cylindrical section of No. 6 Digester erected 
and partly riveted.
JOB 1065 f5, #6, #7 and #8 BOILERS:
Drums for two Boilers moved into Boiler House.
Signed
FORM 2A
JOBS. April 1, 1922.
JOB 1051 WATER WHEEISt
W*
Forms stripped, for Wire Tunnel, backfilled and adjoining 
sections of floor completed.
Supports for Bus Bars being erected.
No. 7 Water Wheel lined up, bases grouted and draft bends 
in place aid bolted up.
Discharge portion of Relief Valve for No. 7 Water Wheel in 
place.
Bottom Casings of No. 8 Water Wheel in place and being 
brought to line and grade.
JOB 1064 DIGESTERS:
Third course of cylindrical section of No. 6 Digester 
riveted aid caulked to-nl^ht.
JOB 1065 #5, #6, #7 aid #8 BOILERS:
Steel changed under site of new Boiler Settings md preparations 
being made to erect new Boilers.
Signed.
FORM 2A
GREAT NORTHW PAPER COMPANY - ENGINEERING DIPAM?
,.^L C.^TB|J.^XOI,.iLQ^.,, Mar. 25, 1922.
JOB 1051 WATER .HEELS:
Wire tone 1 concreted.
Top casing #7 Water Wheel set end bolted and rumer in place.
JOB 1054 HEAD GATES:
No. 7 Head Gate complete except connection between NO. 6 and
Ho. 7 and Coffer dxaa removed.
JOB 1064 DIGESTERS:
Second and third courses on cylindrical section of No. 6 
Digestor erected.
First course riveted and caulked, second course partly 
riveted.
JOB 1065 #5, #6, #T and ft MMh
Changing steel beams for nev Stokers.
Three carloads of boiler drums received and unloaded.
Signed
FORM 2A
GREAT NORTHERN PARER COMPANY - ENGINEERING DEPARTMENT
March 18, 1922.
JOB 1051 WATER WHEELS:
Bottom casing of #7 Water Whoel set in place and anchor 
bolts grouted.
Bottom castings for pedestal bearings of #7 Water Wheel 
set and anchor bolts grouted.
Other parts of #7 Wheel being moved into Generator Room. 
Walls and Roof of Wire Tunnel about 20$ concreted aad re­
mainder of forms completed.
Do Laval Fire Pump installed and all connections made 
except to Penstock.
JOB 1056 HEAD GATES:
Gate Hoisting Mechanism for #7 Gate set and grouted. 




First course of plates on cylindrical section of #6 
Digester erected, partly riveted and caulks d.
FORM 2A
dtW NORTHERN PAPER 031PW - ENGINEERING DEPAR^MT
.ao^mss March 11, 1922.
JOB 1051 WATER WH^IS:
All work on new Penstock consisted except ccuneotions which 
are to be male after Wheels are set.
Concrete foundations for Wheel #6 and Generator <2 completed. 
Water '.Zheel eastings being moved to Gen ort or Room.
Floor of Wire Tunnel cone re tod.
Forms for walls and roof of Wire Tunnel now building.
JOB 1056 HEAD GATES:
Structural Steel all set and grouted.
Gate Hoisting E&chanism being set.
JOB 1064 DIGESTERS:




GREAT NORTHERN PACT COMPANY - ENGINEERING DWllITMENT
March 4, 1922.
WATER WHE2SLS: JOB 1051
Forms for #7 Wheel foundation removed.
Forms for f8 Wheel and Generator foundations 95$ couplets. 
Steel work on new Penstock 05% completed.
Excavation xt>r wire tunnel complete. 
Switchboard Extension, concrete work 90$ complete.
Section of floor°e^Tail Race near Fire Pump completed.
New Fire Purg? has been set in position and is being lined 
up to-day.
Penstock cleaned and painting started.
HEAD GATES: JOB 1056
Naw Gate is in position. 
Steel woifc fbr racks 80$ complete.
DIGESTERS: JOB 1064
Lower Cone section and columns are in position and 75$ riveted.
Signed
FORM 2A
GREAT NORTHERN PAPER (MAST - ENGINERING IEPARTMSJT
PROGRESS REPORT .COIISTRUGgW^P^, February 25, 1922.
WATER WHEELS: JOS 1051
Foundations fbr Wheel #8 and 2nd Generator about 85$ concreted. 
Work on Penstock about 70$ completed.
Old Penstock about 80$ cleaned.
Floor of wire tunnel about 25$ concreted.
Excavation for wire tunnel about 40$ complete.
Switchboard platform extension forms completed — to be concreted
today.
HEAD GATES: JOB 1056
Gate guides in place for #7 Head Gate. 
DIGESTERS: JOB 1064
Bottom cone of $6’ Digester erected.
To start riveting Monday.
Signed
FORM 2A
GREAT NORTHS PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT O CONSTRUCTION JOBS. Fob. 18, 1922.
JOB 1051 WATER WHEELS:
Foundations for Wheel #7 and 1st Generator concreted.
Old masonry and earth excavation for 2nd Generator foundation 
about 75$ completed.
Work on nas Penstock about 50$ completed.
Old Penstock about 35$ cleaned.
Structural Steel for floor over Tail Race in West end of 
Generator Room erected and riveted.
Barrett Specification Roof on Generator Room completed.
JOB 1056 HEAD GATES:
Draining and bracing Coffer Dam at Headgate #7.
JOB 1064 DIGESTERS:
Portland Co.’s erector arrived Monday aid is unloading 





GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS .REPORT. JODS > February 11, 1922.
JOB 1051 WATER WHEELS:
Concrete arch sunport for #7 Water Wheel and foundation for 
1st Generator 85$ complete.
Forms practically completed between Wheel support and East 
wall of Generator Room.
Excavation for Wire Tunnel about 20$ complete.
Old Floor Beams over Tail Race removed.
Started cleaning inside of Old Penstock Thursday.
New Penstock about 40$ erected.
Draft Tubes for #7 Water Wheel riveted, caulked and lowered 
into Tall Race.
JOB 1052 BOILER HOUSE:
Second Battery of Dolle is put onto line Monday Feburaxy 6 th.
JOB 1056 HEAD GiTES:
Crib far #7 Head Gate sealed with concrete last Sunday, which 
is being allowed time to set before work is resumed.
JOB 1064 DIGESTERS:




CHEAT NORTHMEN PAPER COMPANY - ENGINEERING DEPARSWIT
^Q^^...^^.,..^. ^PM- February 4, 1922.
JOB 1051 WATER WHEELS:
Old machinery in Generator Room all removed.
Old Pens took removed and erection of new section started.
Eacavation for 1st Generator foundation complete.
Started concreting Generator foundation to-day.
Building forms for #7 Wheel Suport.
Started excavation for Wire Tunnel.
New Gypsum Roof on Generator Room completed and protected
by first courses of paper.
JOB 1052 BOILER HOUSE:
This Job is practically completed.
Four New Boilers will be in use Monday.
JOB 1056 HEAD GATES:
Crib for “7 Penstock in place and 'wood sheeting driven.
REPAIR OF NO. 4 ®BW LINE:




GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT QZ D^_^ggI^.JOB  ̂ M. 28, 1922.
JOB 1OS1 WATER WHEELS:
Old machinery about 75$ removed from Generator Room.
Section of Old .Benstook which is to bo replaced is about 
60$ removed.
Excavation for skew bocks of #7 Wheel supporting arch and 
Generator foundation about 60$ complete.
Roofing Foreman for united States Gypsum Company arrived 
Thursday and is placing stool rail supports on Generator 
Room Roof trusses.
JOB 1052 BOILER WWE:
East Wall of Old Boiler House, Old Coal Bunker and Old Coal 
Conveyor Bridge all taken dosai.
Concreting balance of Boiler House main floor and cleaning 
up preparatory to concreting balance of basement floor.
JOB 1064 NS7 DIGESTERS:
Nec? foundations for IJo. 6 Digester have been completed, 
waiting for Portland Company since January 15th.
REPAIRS TO NO. 4 WATER WHEEL:
Shaft and runner removed from No. 4 Wheel Casing and old 
rumer is being taken from shaft.
FORM 2A
mso sdrthew paper QPW - gsmmm
.m JO..^ January 21, 1922.
JOB 1051 WATER «IS:
New Crane supporting steel and Crane erected.
Old machineiy about 5.0$ removed#
Cutting stone walls for skjw backs of No. 7 Wheel 
supporting arch.
Pumping Generator Tail Race and bracing gate#
JOB 1052 BOILER BOUSE:
All Draft Fans balanced to speed.
First Battery of Boilers now delivering stem to
Main line#
Old Coal amici’ about 85$ removed.
East Wall of Old Boiler House about 60$ tom down.
Old Conveyor Bridge and Work House about 85$ demolished. 
Ashes from New Battery and all Old Lower Boilers being 
delivered to truck by New Ash Drug.
JOB 1064 BIGESTEBSi
Basement floor and drain at site of No# 6 Digeater 
complete waiting for Portland Compmy.
Signed
FORM 2A
GREAT NORTHERN PAHS COMPANY - xNGINESRING IOARTmiT
.^gaoijas^.91 S1CTBOI CTS. January 14, 1922.
JOB 1051 WATER cIEELS:
Structure steel for new crane 80$ erected.
New Crane being moved into Generator Room.
JOB 1052 BOILER NOOSE:
Boiler Settings complete for both batteries.
Drying fires in both batteries.
Stoker Engines and Driving Shaft erected for 1st battery 
and we expect to operate this Stoker to-day.
Coal Spouts from New Bunker to Old Boilers erected.
Old Coal Bunker and East Wall of Old Boiler House 40$ 
demolished.
Old Coal Conveyor Bridge about 35$ demolished.
Two Draft Fans balanced at speed.
Installing ash drag in new ash tunnel.
JOB 1064 DIGESTERS:




sms soms pm wwwnt
January 7t 1922.
JOB 1051 WATER WHEELS:
Closing g&to on 11 ft. Penstock tomorrow (SundayJ morning 
to permit removal of old Generators and Water Wheels and 
placing of coffer dam for new steel gate.
Temporary enclosure of old Switchboard completed.
Old Crane Supports being removed from Generator Room. New 
•columns going in.
JOB 1052 BOILER HOUSE:
Boiler Setting for Second Battery about 75$ complete.
Soot pipes and Hoppers erected and grouted for both batteries. 
AU piping about 90$ erected.
Hew Coal Conveyors in operation and are now supplying aU 
boilers.
Coal Spouts from New Bunker to Old Boilers being erected and 
old Bunker and boiler house wall being demolished.
Draft Fan Units set and grouted.
JOB 1064 DIGESTERS:
Digester f6 and supporting s&eel token dorm and removed from 
buildirjg.
Excavation for new foundations now under way.
FORM 2A
